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AGR0024 Upcountry Maui Watershed - Maui AGR AGR 6 12 In Design 05/01/11 $0.00 $0.00 Yes No
Ph 7 & Kealahou Lateral Ph progress
1
AGR0025 Upcountry Maui Watershed - Maui AGR AGR 6 12 In Design 05/01/11 $0.00 $0.00 Yes No
Kealahou Lateral Ph 2 progress
AGS0029 WAHIAWA CIVIC CENTER Oahu Healt AGS 10 10 In Design 09/01/10 12/01/10 $264000.00  $264000.00 No No
3 - PUBLIC HEALTH h 1 1 progress
NURSING OFF, ENERGY
EFFICIENCY & AC
IMPRVTS
AGS0031 HALAWA CF - REPLACE Oahu Public AGS 10 10 In Design 08/01/11 09/01/11 $1250000.00 $1250000.00 No No
2 CPS AREA FCUs AND Safet 1 1 progress
MAIN BOILERS AND y
LAUNDRY
IMPROVEMENTS
AGS0032 CENTRAL SERVICES Oahu Acco AGS 10 10 In Design 03/01/11 06/01/11 $1100000.00 $1100000.00 No No
3 DIVISION - NEW unting 1 1 progress
PHOTOVOLTAIC SYSTEM &
Gene
ral
Servi
ces
AGS0033 HAWAII STATE HOSPITAL Oahu Healt AGS 10 10 In Design 12/01/10 04/01/11 $1081000.00 $1081000.00 No No
1 - VARIOUS LOCATIONS, h 1 1 progress
REPLACE
TRANSFORMERS &
SWITCHGEAR
AGS0034 ALIIOLANI HALE - Oahu Judici AGS 10 10 In Design 04/01/11 07/01/11 $1739000.00 $1739000.00 No No
3 EXTERIOR ALTERATIONS ary 1 1 progress
& IMPROVEMENTS
AGS0034 WAIAWA CORRECTIONAL Oahu Public AGS 10 10 |In Design 10/01/11 12/01/11 $700000.00 $700000.00 No No
4 FACILITY - ELECTRICAL Safet 1 1 progress
SYSTEM IMPROVEMENTS y
AGS0036 HOLUALOA EL SCHOOL - Hawaii Defen AGS 10 10 In Design 12/01/10 02/01/11 $300000.00  $300000.00 No No
3 RETROFIT FOR se 1 1 progress
HURRICANE SHELTER
AGS0036 WAIMANO RIDGE - ENTRY Oahu Healt AGS 10 10 |In Design 02/01/11 05/01/11 $267000.00 $267000.00 No No
6 GATE AND FENCING h 1 1 progress
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AGS0037 NO. 1 CAPITOL DISTRICT - Oahu Acco AGS 10 10 In Design 10/01/10 12/01/09 $1500000.00 $1500000.00 No No
1 INSTALL BACKUP unting 1 1 progress
CHILLER &
Gene
ral
Servi
ces
AGS0038 MAUI REGIONAL PUBLIC  Maui Public AGS 10 10 In Design 02/01/11 07/01/11 $213100000. $213100000. No No
2 SAFETY COMPLEX - Safet 1 1 progress 00 00
y
AGS0039 AINA HAINA PUBLIC Oahu Librar AGS 10 10 In Design 12/01/10 02/01/11 $63000.00 $63000.00 No No
1 LIBRARY - PARKING LOT y 1 1 progress
AND SIDEWALK Servi
IMPROVEMENTS ces
AGS0040 HAWAII STATE HOSPITAL Oahu Healt AGS 10 10 |In Design 12/01/10 02/01/11 $213000.00  $213000.00 No No
4 - GUENSBERG & COOKE h 1 1 progress
BLDGS, REPLACE HIGH
VOLTAGE CABLES
AGS0041 ALOHA STADIUM - Oahu Acco AGS 10 10 |In Planning 01/01/50 01/01/50 $0.00 $0.00 No No
2 VARIOUS HEALTH AND unting 1 1 progress
SAFETY PROJECTS &
Gene
ral
Servi
ces
AGS0042 VETERANS CEMETERIES, Statewide Defen AGS 10 10 In Design 02/01/11 05/01/11 $910000.00  $910000.00 No No
8 STATEWIDE - ADDITIONAL se 1 1 progress
COLUMBARIUM NICHES
AGS0043 ICSD KAUNAKAKAI RADIO  Maui Acco AGS 10 10 In Design 02/01/11 06/01/11 $618000.00 $618000.00 No No
8 FACILITY, MOLOKAI - unting 1 1 progress
INFRASTRUCTURE &
IMPROVEMENTS Gene
ral
Servi
ces
AGS0044 HAWAII STATE VETERANS Oahu Defen AGS 10 10 In Design 06/01/11 09/01/11 $500000.00  $500000.00 No No
4 CEMETERY - NEW se 1 1 progress

RESTROOMS &
ADMINISTRATION BLDG
FAMILY ROOM
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AGS0045 WAIAWA CORRECTIONAL Oahu Public AGS 10 10 In Design 10/01/11 12/01/11 $1482000.00 $1482000.00 No No
1 FACILITY - WASTEWATER Safet 1 1 progress
SYSTEM IMPROVEMENTS y
AGS0046 ALOHA STADIUM - Oahu Acco AGS 10 10 |In Design 09/01/10 12/01/10 $13800000.0 $13800000.0 No No
3 REPLACE METAL ROOF unting 1 1 progress 0 0
DECK & TRANSFORMERS &
(SEC AATO EE, & ATOK) Gene
ral
Servi
ces
AGS0047 HAWAII STATE HOSPITAL Oahu Healt AGS 10 10 |In Design 09/01/11 12/01/11 $911000.00 $911000.00 No No
0 - WATER SYSTEM h 1 1 progress
IMPROVEMENTS
AGS0047 LANAKILA HEALTH Oahu Healt AGS 10 10 |In Design 03/01/11 05/01/11 $481000.00  $481000.00 No No
4 CENTER - AIR h 1 1 progress
CONDITIONING SYSTEM
IMPROVEMENTS
AGS0048 DAGS KONA DISTRICT Hawaii Acco AGS 10 10 In Design 12/01/11 02/01/12 $2000000.00 $2000000.00 No No
1 OFFICE - BASEYARD unting 1 1 progress
&
Gene
ral
Servi
ces
AGS0048 INFORMATION AND Hawaii Acco AGS 10 10 |In Design 01/01/50 01/01/50 $0.00 $0.00 No No
3 COMMUNICATION unting 1 1 progress
SERVICES DIVISION - &
ANUENUE RADIO SITES Gene
AND TOWERS ral
Servi
ces
AGS0049 KAMAULEULE BUILDING  Oahu Healt AGS 10 10 |In Design 10/01/10 01/01/11 $260000.00 $260000.00 No No
0 (DOH LAB) - ELECTRICIAL h 1 1 progress
SYSTEM & ENERGY
EFFICIENCY IMPRVMTS
AGS0049 WAIKOLOA & Hawaii Defen AGS 10 10 In Design 12/01/10 02/01/11 $1500000.00 $1500000.00 No No
2 KONAWAENA EL se 1 1 progress

SCHOOLS - RETROFIT
FOR HURRICANE
SHELTER
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AGS0051 ALOHA STADIUM - Oahu Acco AGS 10 10 In Design 09/01/10 12/01/10 $35000000.0 $35000000.0 No No
3 RENOVATION AND unting 1 1 progress 0 0
IMPROVEMENT &
PROJECTS Gene
ral
Servi
ces
AGS0051 ALIOLANI HALE - Oahu Judici AGS 10 10 In Design 03/01/11 06/01/11 $1223000.00 $1223000.00 No No
6 INTERIOR ALTERATIONS ary 1 1 progress
AND IMPROVEMENTS
AGS0052 ICSD LIHUE RADIO Kauai Acco AGS 10 10 In Design 04/01/11 07/01/11 $857000.00  $857000.00 No No
9 FACILITY, KAUAI - unting 1 1 progress
EMERGENCY &
GENERATOR Gene
ral
Servi
ces
AGS0053 DAGS HILO DISTRICT Hawaii Acco AGS 10 10 In Design 12/01/11 02/01/12 $4000000.00 $4000000.00 No No
1 OFFICE - BASEYARD unting 1 1 progress
&
Gene
ral
Servi
ces
AGS0053 ICSD MT. KAALA RADIO Oahu Acco AGS 10 10 |In Design 04/01/11 10/01/11 $357000.00 $357000.00 No No
5 FAC, OAHU - RPL TWR, unting 1 1 progress
ANTENNAS, & ELECT'L &
INFRA & RPR BLDG Gene
ral
Servi
ces
AGS0053 MAKAWAO PUBLIC Maui Librar AGS 10 10 In Design 01/01/50 01/01/50 $405000.00  $405000.00 No No
8 LIBRARY - CESSPOOL y 1 1 progress
CLOSURE, SEPTIC Servi
SYSTEM & ADA ces
IMPROVEMENTS
AGS0054 HCCC AND HALE NANI Hawaii Public AGS 10 10 In Design 01/01/50 01/01/50 $1150000.00 $1150000.00 No No
2 ANNEX - VARIOUS Safet 1 1 progress
IMPROVEMENTS y
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AGS0056 MAKAWAO PUBLIC Maui Librar AGS 10 10 In Design 05/01/11 11/01/11 $298000.00  $298000.00 No No
4 LIBRARY - CESSPOOL y 1 1 progress
CLOSURE & SEPTIC Servi
SYSTEM IMPROVEMENTS ces
DODO0010 Building 175 Remodel Oahu DOD DOD 19 40 In Design 09/01/11 $1100000.00 $1100000.00 Yes Yes
progress
DOD0013 Design bldg 1898 Roof Oahu DOD DOD 19 40 |In Design 11/01/10 $750000.00  $750000.00 Yes Yes
Replacement with a PV progress
membrane system
DODO0017 Battery 407 Oahu DOD DOD 8 19 In Design 01/01/11 $1550000.00 $1550000.00 Yes Yes
Electrical/Energy Eff progress
Upgrade
HHL0002 Lalamilo 2A Subdivision. Hawaii HHL HHL 1 7 In Design 02/07/11 06/01/11 $16400000.0 $16400000.0 No No
Infrastructure for approx. progress 0 0
160+ residential lots.
HHL0102 Cleaning of sewer systems ~ Statewide Depar HHL 7 26 Not Planning 11/30/11 $0.00 $0.00 No No
2 on DHHL land in Papakolea. tment started
The scope also includes of
assessing the sewer system Hawa
to determine possible iian
rehabilitation and possibly Home
repairs. Lands
HHL1008 Chanelize the Kawaihae Hawaii HHL HHL 1 7 In Design 03/01/11 05/01/11 $0.00 $0.00 No No
Road/West Access Road progress
("Road A") Intersection. The
scope of work includes
constructing storage lanes,
pavement widening, grading,
and possible utility
relocations.
LNRO031 Ala Wai Watershed Flood Oahu LNR LNR 10 24 |In Design $2100000.00 $2100000.00 Yes No
Study, Oahu - mitigative progress
imprs
LNR0O054 Kaunakakai Harbor Ferry, Molokai LNR LNR 6 13 |In Design 11/30/10 02/01/11 $4000000.00 $4000000.00 Yes No
Molokai - ferry system progress
improvements
TRN- ITO Parking Lot Expansion  Hawaii TRN- TRN 2 3 Hold Design 08/01/11 $3235000.00 $3235000.00 Yes No
Air0005 Air
TRN- Onizuka Museum Relocation Hawaii TRN- TRN 3 6 Hold Design 08/01/11 $5500000.00 $5500000.00 Yes Yes
Air0006 Air
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TRN- ITO New ARFF Building Hawaii TRN- TRN 2 3 In Design 09/01/10 $8700000.00 $8700000.00 Yes No
Air0009 Air progress
TRN- KOA New ARFF Building Hawaii TRN- TRN 3 6 In Design 09/01/11 $15880000.0 $15880000.0 Yes No
Air0012 Air progress 0 0
TRN- Upgrading the Security Lanai TRN- TRN 6 13 In Design 12/01/10 $1282000.00 $1282000.00 Yes No
Air0017  Access Control & CCTV Air progress
Systems into one linked
system.
TRN- OGG Airport Access Road Maui TRN- TRN 4 9  Hold Design 06/01/12 $38000000.0 $38000000.0 Yes Yes
Air0021 Air 0 0
TRN- Replacement of Loading Maui TRN- TRN 4 9 In Design 08/01/11 $9200000.00 $9200000.00 Yes Yes
Air0023 Bridges, Phase Il at OGG Air progress
TRN- Kahului Airport, Water Maui TRN- TRN 4 9 Not Design 08/01/11 $250000.00  $250000.00 Yes No
Air0028 System Improvements, Maui Air started
TRN- Molokai Airport, Security Molokai TRN- TRN 6 13 |In Design 12/01/10 $1505000.00 $1505000.00 Yes No
Air0034  Access Control and Closed Air progress
Circuit Television System,
Molokai
TRN- HNL Central Concourse Oahu TRN- TRN 15 32 Hold Design 11/01/10 $9500000.00 $9500000.00 Yes No
Air0040  Spall Repairs, Drain Repairs Air
and Reroofing
TRN- Replacement of Loading Oahu TRN- TRN 15 32 Hold Design 05/01/11 $8600000.00 $8600000.00 Yes No
Air0044 Bridges, Phase IV at HNL Air
TRN- Honolulu International Oahu TRN- TRN 15 32 In Design 08/01/11 $6286000.00 $6286000.00 Yes No
Air0046 Airport, Reconstruct Air progress
Taxiways and Runways,
Oahu
TRN- Honolulu International Oahu TRN- TRN 15 32 In Design 08/01/11 $9035000.00 $9035000.00 Yes No
Air0047  Airport, Airfield Waterline Air progress
Replacement, Oahu
TRN- Honolulu International Oahu TRN- TRN 15 32 In Design 08/01/11 $16000000.0 $16000000.0 Yes No
Air0048 Airport, International Arrivals Air progress 0 0
Building Ceiling
Replacement, Oahu
TRN- Honolulu International Oahu TRN- TRN 15 32 In Design 08/01/11 $16000000.0 $16000000.0 Yes No
Air0050  Airport, Isolation Units at Air progress 0 0

Gates 33 and 34, Oahu
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TRN- Honolulu International Oahu TRN- TRN 15 32 In Design 08/01/11 $77530000.0 $77530000.0 Yes No
Air0051 Airport, Mauka Concourse Air progress 0 0
Improvements, Oahu
TRN- Kalaeloa Airport, Facility Oahu TRN- TRN 21 43 |In Design 08/01/11 $11250000.0 $11250000.0 Yes No
Air0052 Improvements, Oahu Air progress 0 0
TRN- Perimeter Road and Statewide TRN- TRN 10 10 In Design 08/01/11 $500000.00  $500000.00 Yes No
Air0054 Security Fence, Statewide Air 1 1 progress
TRN- Structural Improvements to ~ Statewide TRN- TRN 10 10 In Design 08/01/11 $7350000.00 $7350000.00 Yes No
Air0055  Airfield Paving, Statewide Air 1 1 progress
TRN- Loading Bridge Statewide TRN- TRN 10 10 In Design 08/01/11 $250000.00  $250000.00 Yes No
Air0056 Modernization, Statewide Air 1 1 progress
TRN- Package A - To design a Hawaii TRN- TRN 1 2 In Design 10/01/10 $331000.00  $331000.00 No No
Harb0046 revised ground Harb progress
transportation traffic pattern
for the safe ingress and
egress of vehicles fronting
the Pier 1 Shed at Hilo
Harbor and adjusting entry
way in Young Brother's
container yard. Package B -
Widening the main entrance
gate and relocating features
just outside the gate.
Package C - Electrical work
for Young Brother's check-in
station.
TRN- Farrington Highway Oahu TRN- TRN 10 10 In Design 12/01/11 $11000000.0 $11000000.0 Partial No
Hwy0001 Intersection Imp at Nanakuli Hwy 1 1 progress 0 0
& Haleakala Aves
TRN- Farrington Highway, Oahu TRN- TRN 10 10 |In Planning 06/01/12 $9250000.00 $9250000.00 No No
Hwy0002 Replacement of Maipalaoa Hwy 1 1 progress
Bridge
TRN- Puainako Street Widening,  Hawaii TRN- TRN 10 10 |In Design 08/01/13 $50000000.0 $50000000.0 No No
Hwy0003 Komohana to Kilauea Hwy 1 1 progress 0 0
TRN- Kamehameha Highway, Oahu TRN- TRN 10 10 |In Design 08/01/12 $6050000.00 $6050000.00 No No
Hwy0005 Laieloa Stream Bridge Hwy 1 1 progress
Replacement
TRN- Akoni Pule Highway Hawaii TRN- TRN 10 10 In Design 08/01/11 $5890000.00 $5890000.00 No No
Hwy0007 Realignment and Widening Hwy 1 1 progress

at Aamakao Gulch
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TRN- Kuhio Highway, Hanalei Kauai TRN- TRN 10 10 In Planning $0.00 $0.00 Yes No
Hwy0008 Valley/Hanalei Wildlife Hwy 1 1 progress
Refuge Scenic Stop
TRN- Mamalahoa Highway Hawaii TRN- TRN 10 10 |In Design 10/01/12 $5000000.00 $5000000.00 No No
Hwy0011 Resurfacing, Kaupulehu to Hwy 1 1 progress
Palani Road, Milepost 27.63
to0 35.3
TRN- Statewide Noxious Weed Statewide TRN- TRN 10 10 Not Design 04/01/11 $5000000.00 $5000000.00 No No
Hwy0012 Program Hwy 1 1 started
TRN- Kamehameha Highway, Oahu TRN- TRN 10 10 Not Design 06/01/12 $20000000.0 $20000000.0 No No
Hwy0018 Upper Poamoho Stream Hwy 1 1 started 0 0
Bridge Replacement
TRN- Kuakini Highway Widening, Hawaii TRN- TRN 10 10 |In Planning 12/01/15 $20000000.0 $20000000.0 No No
Hwy0019 Henry Street to Hwy 1 1 progress 0 0
Kamehameha Ill Road
(Phase 1)
TRN- Kuhio Highway, Kauai TRN- TRN 10 10 Not Design 06/01/11 $17500000.0 $17500000.0 No No
Hwy0020 Replacement of Waioli, Hwy 1 1 started 0 0
Waipa, and Waikoko Stream
Bridges
TRN- Kaumualii Highway, Omao  Kauai TRN- TRN 10 10 Not Design 11/01/12 $12000000.0 $12000000.0 Partial No
Hwy0021 Bridge Rehabilitation Hwy 1 1 started 0 0
TRN- Kuhio Highway, Kapaia Kauai TRN- TRN 10 10 Not Design 10/01/12 $12000000.0 $12000000.0 No No
Hwy0022 Bridge Replacement Hwy 1 1 started 0 0
TRN- Traffic Operational Oahu TRN- TRN 10 10 Not Design 10/01/11 $9400000.00 $9400000.00 Yes No
Hwy0023 Improvements to Existing Hwy 1 1 started
Intersections and Highways,
Oahu
TRN- Kamehameha Highway, Oahu TRN- TRN 10 10 Not Planning 09/01/17 $8570000.00 $8570000.00 No No
Hwy0024 Replacement of Waikane Hwy 1 1 started
Stream Bridge
TRN- Kamehameha Highway, Oahu TRN- TRN 10 10 In Planning 09/01/12 $7000000.00 $7000000.00 No No
Hwy0025 Rehabilitation of Waipilopilo Hwy 1 1 progress
Stream Bridge
TRN- Kahului Beach Road Maui TRN- TRN 10 10 Not Design 06/01/12 $7000000.00 $7000000.00 Yes No
Hwy0026 Shoreline Protection Hwy 1 1 started
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TRN- Kamehameha Highway, Oahu TRN- TRN 10 10 Not Planning 09/01/17 $6000000.00 $6000000.00 No No
Hwy0027 Rehabilitation of Makaua Hwy 1 1 started
Stream Bridge
TRN- Hana Highway Maui TRN- TRN 10 10 |In Planning 06/01/12 $5000000.00 $5000000.00 Partial No
Hwy0028 Improvements, Huelo to Hwy 1 1 progress
Hana
TRN- Puunene Ave Widening, Maui TRN- TRN 10 10 Not Design 10/01/11 $5000000.00 $5000000.00 Partial No
Hwy0029 Wakea Ave to Kuihelani Ave Hwy 1 1 started
TRN- Hana Highway / Kaahumanu Maui TRN- TRN 10 10 Not Design 06/01/12 $1500000.00 $1500000.00 Partial No
Hwy0031 Avenue Beautification, Dairy Hwy 1 1 started
Road to Naniloa Overpass
TRN- Statewide Storm Water Statewide TRN- TRN 10 10 Not Design 04/01/16 $37800000.0 $37800000.0 No No
Hwy0032 Management Program Hwy 1 1 started 0 0
TRN- Indefinite Quantity, Culvert ~ Statewide TRN- TRN 10 10 In Design 02/01/12 $6000000.00 $6000000.00 No No
Hwy0033 Crossing Assessment Hwy 1 1 progress
Program
TRN- Sustainable Statewide Statewide TRN- TRN 10 10 In Design 10/01/12 $7500000.00 $7500000.00 No No
Hwy0034 Landscaping Hwy 1 1 progress
TRN- Indefinite Quantity, Bridge Maui TRN- TRN 10 10 In Design 04/01/12 $5000000.00 $5000000.00 No No
Hwy0035 Inspection, Maui Hwy 1 1 progress
TRN- Indefinite Quantity, Bridge Kauai TRN- TRN 10 10 |In Design 02/01/12 $5000000.00 $5000000.00 No No
Hwy0036 Inspection, Kauai Hwy 1 1 progress
TRN- HILO BAYFRONT Hawaii TRN- TRN 10 10 Not Design 12/01/12 $4000000.00 $4000000.00 Yes No
Hwy0037 HIGHWAY, SHORELINE Hwy 1 1 started
PROTECTION, HAWAII
TRN- Traffic Operational Statewide TRN- TRN 10 10 In Planning 10/01/11 $3000000.00 $3000000.00 No No
Hwy0038 Improvements to Existing Hwy 1 1 progress
Intersections and Highways,
Hawaii, Kauai and Maui
TRN- Hawaii Belt Road Drainage  Hawaii TRN- TRN 10 10 Hold Planning 04/01/12 $1500000.00 $1500000.00 Yes No
Hwy0077 Improvements, Vicinity of Hwy 1 1
Hakalau Bridge
TRN- KAMEHAMEHA HIGHWAY, Oahu TRN- TRN 10 10 Hold Planning 05/01/12 $6300000.00 $6300000.00 Partial No
Hwy0082 KAWELA STREAM Hwy 1 1
BRIDGE, OAHU
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TRN- Moanalua Freeway and Oahu TRN- TRN 10 10 Not Design 05/01/12 $4000000.00 $4000000.00 Yes No
Hwy0084 Interstate Route H-2, Hwy 1 1 started
Guardrail and Shoulder
Impr.
TRN- Interstate Route H-1 Seismic Oahu TRN- TRN 10 10 |In Design 05/01/12 $3190000.00 $3190000.00 Partial No
Hwy0086 Retrofit, Pali Highway Hwy 1 1 progress
Overpass, Ramp and Pali-
Nuuanu Avenue Separation,
Oahu
TRN- Kalanianaole Highway Oahu TRN- TRN 10 10 |In Planning 08/01/11 $1850000.00 $1850000.00 Yes No
Hwy0094 Bicycle Improvements, Hwy 1 1 progress
Vicinity of Waimanalo Beach
Park to Makapuu Lookout,
Oahu
TRN- QUEEN KAAHUMANU Hawaii TRN- TRN 10 10 |In Design 06/01/12 11/01/12 $750000.00 $750000.00 Partial No
Hwy0095 HIGHWAY INTERSECTION Hwy 1 1 progress
IMPROVEMENTS AT
KAWAIHAE ROAD, Hawaii
TRN- Leeward Bikeway, Phase I, Oahu TRN- TRN 10 10 |In Design  RM Towill 01/01/11 06/01/11 $4000000.00 $4000000.00 Yes No
Hwy0107 Waipio Point Access Rd to Hwy 1 1 progress
Hawaii Railroad Society
Train Station
TRN- Hawaii Belt Road, Rockfall ~ Hawaii TRN- TRN 10 10 Not Planning $16000000.0 $16000000.0 Yes No
Hwy0108 Protection at Various Hwy 1 1 started 0 0
Sections, Phase |
(Laupahoehoe Guich)
TRN- Interstate Route H-1, Oahu TRN- TRN 10 10 Not Planning $90000000.0 $90000000.0 Yes No
Hwy0111 Eastbound Improvements, Hwy 1 1 started 0 0
Vicinity of Ola Lane to
Vicinity of Vineyard
Boulevard Off-Ramp
TRN- Kamehameha V Highway, Molokai TRN- TRN 10 10 Not Planning $7400000.00 $7400000.00 Yes No
Hwy0114 Kawela Stream Bridge Hwy 1 1 started
Replacement, Molokai
TRN- Volcano Road Intersection ~ Hawaii TRN- TRN 10 10 Not Planning $5200000.00 $5200000.00 Yes No
Hwy0116 and Drainage Improvements Hwy 1 1 started
at Kulani Road, Hawaii
TRN- Kuhio Highway Retaining Kauai TRN- TRN 10 10 Not Planning 06/01/11 $4500000.00 $4500000.00 Yes No
Hwy0117 Walls at Lumahai and Hwy 1 1 started

Wainiha, Phase 2
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TRN- Maalo Road, Guardrail and ~ Kauai TRN- TRN 10 10 In Design 01/01/11 $1082000.00 $1082000.00 Yes No
Hwy0118 Shoulder Improvements, Hwy 1 1 progress
Milepost 0.00 TO Milepost
3.92
TRN- Kaumualii Highway, Kauai TRN- TRN 10 10 Not Planning 06/01/11 $1000000.00 $1000000.00 Yes No
Hwy0119 Intersection Improvements Hwy 1 1 started
at Kuli Road and Lauoho
Road, Phase 1
TRN- Kalanianaole Highway Oahu TRN- TRN 10 10 Not Planning $250000.00  $250000.00 Yes No
Hwy0123 Traffic Operational Hwy 1 1 started
Improvements in the Vicinity
of Auloa Street
TRN- Kaneohe Bay Drive Traffic ~ Oahu TRN- TRN 10 10 Not Planning $250000.00  $250000.00 No No
Hwy0124 Operational Improvements Hwy 1 1 started
in the Vicinity of Puohala
Street
UOHO0052 Campus Center, Repaint Oahu UHM UOH 10 24 In Design 03/01/11 $514000.00  $514000.00 Yes Yes
progress
UOH0054 Edmondson Hall Oahu UHM UOH 10 24 Not Planning 04/01/11 $10200000.0 $10200000.0 Yes Yes
started 0 0
UOHO0106 Auxilliary Services Oahu UHM UOH 10 24 In Design 01/01/11 $641571.00 $641571.00 Yes No
Renovation progress
UOHO0108 Information Technology Oahu UHM UOH 10 24 |In Design 01/01/11 $32000000.0 $32000000.0 Yes No
Center progress 0 0
UOHO0115 Clarence TC Ching Complex Oahu UHM UOH 10 24 Not Design 01/01/11 $8000000.00 $8000000.00 No No
started
UOHO0117 Cancer Research Center of Oahu UHM UOH 10 24 Not Planning 02/01/11 $5500000.00 $5500000.00 Yes No
Hawai'l - Biomedical started

Science Building
Renovations
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